




THIRD MEETING

GMS Urban Development Working Group

5–6 December 2019 • Siem Reap, Cambodia

LN-3663 MYANMAR

Concentrated & Decentralized Development



National Economic Growth Centre



Secondary Regional Growth Center (Mawlamyaing City)



Other Regional Growth Centers (Hap-an & Myawaddy City)

PROJECT SCOPE

Impact: increased economic activities along the GMS East-West Economic Corridor

Outcome: improved urban services in Mawlamyine, Hpa-An, and Myawaddy


- **Output 1:** improved urban planning and management
- **Output 2:** upgraded basic physical and social infrastructure
- **Output 3:** project implementation support, capacity development, and public awareness

Third Greater Mekong Subregion Corridor Towns Development Project	Myanmar	The Third GMS Corridor Towns Development Project will expand the geographic scope to include Myanmar. The project is anticipated to develop the cities of Mawlamyine, in Mon State, and Hpa-An and Myawaddy, in Kayin State, as competitive economic nodes along the GMS East-West Economic Corridor (EWEC). The expected impact of the project is increased activity along the GMS EWEC. The outcome will be improved access to sustainable urban services in the project cities.	2018	86.5	116.9	ADB—80.0 Government of Myanmar—6.53	ADB—80.0 NEDA—24.3 GCF, TICA Grant—4.9 Government of Myanmar—7.7	Ongoing. No contract has been awarded. Recruitment of PIAC is ongoing. Expected contract award within September 2019.
---	---------	--	------	------	-------	--	---	---

PROJECT COST & BUDGET ALLOCATION

- The project estimated cost \$ 110.83 million dollar
- Mon State Government, Mawlamyine City (\$47 million)
- Kayin State Government, Hpa-An City
(32 million+1 million for Myawaddy-Mae Sout joint-spatial plan)
- Kayin State Government, Myawaddy City (\$24.3 million)
- Financial Source & Loan amount
 - 80 million dollars(ADB)
 - 24.3 million dollars(NEDA)
 - 6.54 million dollars(Myanmar Government)
- Loan Agreement Signing (12/Sept/2018)
- Loan Effective (10/Dec/2018)
- Organized EA (14/March/2019)
- Organized PMU (19/March/2019)
- The contract agreement has been signed with FCG international Ltd (Finland) on 15 Sept 2019 and the Project Implementation Support Consultant (PISC) team mobilized on 1 October 2019

PROJECT ORGANIZATION STRUCTURE



— Reporting

— Support

— Contract

THANK YOU SO MUCH!



THIRD MEETING

GMS

Urban Development
Working Group

5-6 December 2019 • Siem Reap, Cambodia